Complete FS

Task Subtask

Section 1 Introduction
Purpose & Organization
Site History

Nature & Extent of Contamination
Contaminant Fate & Xport
Baseline Risk Assessment
Section 2 Identification & Screening of Technologies
Introduction
RAOs/PRGs
General Response Actions
ID & Screen Technologies

Appendix A Derrivation of RBTs

Section 3 Development & Screening of Alternatives
CDF Performance Standards

Section 4 Detailed Analysis of Alternatives

Alternative Definition

Individual Analysis of Alternatives

Comparative Analysis Presentation
References

Executive Summary

EPA Letter Directing incorporation of comments
Dispute Clock

Anchor Finalize Document (Electronic Version)
Final LWG Approval

EPA Review

LWG Finalize (Full Production Version)

EPA Final Approval

Lead

Duration

(days)

EPA Draft
Start End
1/14/2014 6/1/2014
6/2/2014 7/3/2014
5/12/2014 5/30/2014
7/16/2014 8/15/2014
12/1/2014 1/16/2015
1/19/2015 2/2/2015
3/5/2015  3/5/2015
3/5/2015 4/4/2015
3/5/2015 3/30/2015
3/30/2015 4/8/2015
4/9/2015  5/9/2015
5/9/2015 6/8/2015

6/9/2015

7/9/2015

TCT Review

Start

6/2/2014

7/7/2014

6/2/2014
8/18/2014

1/19/2015

End

6/16/2014

7/18/2014

6/13/2014
9/5/2014

2/13/2015

LWG Review

Start

6/20/2014

7/21/2014

9/8/2014

2/16/2015

2/2/2015

End

7/21/2014

8/20/2014

10/8/2014

3/18/2015

3/4/2015

Off Schedule - held up by finalization of RI Section 5
Does not affect overall schedule

Off Schedule - held up by lingering issues
Does not affect overall schedule

On Schedule

On Schedule
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		Complete FS								EPA Draft				TCT Review				LWG Review

		Task		Subtask		Lead		Duration
(days)		Start		End		Start		End		Start		End



		Section 1		Introduction						1/14/14		6/1/14		6/2/14		6/16/14		6/20/14		7/21/14				Off Schedule - held up by finalization of RI Section 5

				Purpose & Organization																				Does not affect overall schedule

				Site History

				Nature & Extent of Contamination

				Contaminant Fate & Xport

				Baseline Risk Assessment

		Section 2		Identification & Screening of Technologies						6/2/14		7/3/14		7/7/14		7/18/14		7/21/14		8/20/14				Off Schedule - held up by lingering issues

				Introduction																				Does not affect overall schedule

				RAOs/PRGs

				General Response Actions

				ID & Screen Technologies

		Appendix A		Derrivation of RBTs						5/12/14		5/30/14		6/2/14		6/13/14

		Section 3		Development & Screening of Alternatives						7/16/14		8/15/14		8/18/14		9/5/14		9/8/14		10/8/14				On Schedule

				CDF Performance Standards

		Section 4		Detailed Analysis of Alternatives						12/1/14		1/16/15		1/19/15		2/13/15		2/16/15		3/18/15				On Schedule

				Alternative Definition

				Individual Analysis of Alternatives

				Comparative Analysis Presentation

		References



		Executive Summary								1/19/15		2/2/15						2/2/15		3/4/15

		EPA Letter Directing incorporation of comments						1		3/5/15		3/5/15

		Dispute Clock						30		3/5/15		4/4/15

		Anchor Finalize Document (Electronic Version)						25		3/5/15		3/30/15

		Final LWG Approval						9		3/30/15		4/8/15

		EPA Review						30		4/9/15		5/9/15

		LWG Finalize (Full Production Version)						30		5/9/15		6/8/15

		EPA Final Approval						30		6/9/15		7/9/15
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